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Executive Summary 
_____________________________________________________________________ 
 
The Municipal Engineering Foundation Victoria study tour of U.S.A and U.K provided 
the opportunity for Victorian local government engineers to pursue topics of specific 
interest. The group of four participants in the 2007 tour had two main topics of 
interest:  

1. Asset Management 
2. Integrated Traffic Safety 

The tour occurred between Wednesday 5 September and Monday 24 September 
2007. 
My objective as a participant on the study tour was to look at project management 
and asset management practices in planning and delivering annual capital works 
programs. In particular:  
1. how management of assets achieves the life cycle that the assets are designed for 
and how the delivery of annual capital works programs will produce the desired 
outcomes for the community, by gaining value for money and optimum asset life; and 
2. how the processes in project management are able to deliver capital work 
programs which include buildings, roads and open space development, for the 
preservation / renewal of assets, upgrade of assets and new asset creation. 
 
Study Tour Visitations 
 
Visits to host organisations during the tour included: whilst in San Francisco, 
California, USA, the City of San Mateo south east of San Francisco, Daly City 
Council south west of San Francisco. In San Antonio Texas, the City of San Antonio. 
The City of San Antonio also hosted the APWA Congress which was held in the 
Henry B. Gonzales Convention Centre. Following our stay in San Antonio, the tour 
party split into two groups. The asset group continued the tour through the USA and 
the traffic group went onto Europe.  
 
Whilst in Washington DC, Maryland we were hosted by the City of Baltimore and 
Arlington County, Virginia. This completed our tour of the USA. From the USA, we 
continued onto the UK where our tour took us to Dorchester where our hosts were 
Dorset County Council which is situated 250km south west of London on the south 
coast of England. This visitation concluded our study tour. 
 
 
APWA Congress 
 
The 2007 American Public Works Association International Congress was held in the 
Henry B. Gonzales Convention Centre San Antonio, Texas, USA. The Congress was 
attended by over 7000 delegates from all 50 states of the USA, 13 Canadian 
Provinces and several international countries representing a wide range of 
professionals in public works.  
 
The Congress provided a time table that allowed the opportunity for all to gain full 
benefit from the program provided.  The program allowed flexibility to participate in all 
4 Keynote general sessions, visit the exposition of over 500 exhibitors, 154 
educational sessions and “workshops / on-site demos” on the last day of the 
Congress. During the Congress there were several opportunities to interact with 
fellow delegates from City of Robbinsdale, Minnesota, City of Palm Bay, Florida and 
City of Windham, Maine. 
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This was advantageous in obtaining an understanding of how project management 
and asset management was aligned in the delivery of capital works programs in 
those municipalities. 
 
Key Observations 
 

1. Asset management is very much in embryonic stages in terms of meeting the 
full life cycle of the asset. The majority of capital improvement is done at the 
renewal stage near the end of the asset life, whereas if prudent intervention is 
pursued, the asset life could be extended before renewal is required. During 
the visitations in particular the USA, it was noted that limited funding sources 
for the delivery of capital improvement programs had a big influence in the 
ability obtain the full potential in the life cycle of the asset.  

 
2. Priority lists of projects form the basis of capital works programs. These lists 

are developed with no set criteria for their priority status within the program. 
There is little or no value given to the asset’s condition. Priority lists produced 
for capital improvement programs, do not necessarily provide the best means 
of asset management, but in many cases this formed the basis for projects 
listed for capital improvement programs.    

 
3. Ability to gain appropriate funding on an annual basis for the delivery of 

projects in renewal and asset creation is a common thread in trying to deliver 
the projects. Funding is sought from many sources, not to dissimilar to 
experiences in Australia. Funding for capital improvement programs is not 
project specific but more as an allocated budget for the total program. 

 
4. The process of asset management in the USA is not as advanced as in 

Australia or New Zealand. The underlining thread is good project 
management and planning is integral in the delivery of capital works 
programs, particularly in the renewal of assets. This was evident in many of 
the authorities visited in particularly Dorset County Council, England, U.K. 
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1            Introduction 
_____________________________________________________________________ 
 
Wyndham City Council, is one of the fastest growing municipalities in Australia. The 
capital works program is one of the largest in Victoria, with an annual capital works 
budget of $60 million plus per annum from all sources and some 200 plus individual 
projects. The challenges for Wyndham are not only to deliver new assets but to 
preserve, upgrade and renew existing assets.  
 
With this in mind, the Municipal Engineering Foundation (Vic) and my employer 
Wyndham City Council gave me the opportunity to participate in the 2007 study tour 
of the USA & United Kingdom. 
 
The tour was arranged and coordinated by the MEF (Vic). The purpose is to give 
local government engineers the opportunity to gain experience on how engineering 
principles are delivered in a global environment, focussing on the APWA Congress 
which all tour participants attend with enthusiasm. 
 
Over a period of 20 days between 5 September 2007 and 24 September 2007, the 
tour group visited local government and public utilities in San Francisco, San Antonio, 
Baltimore, Arlington and Dorset County. The tour group attended the APWA 
Congress in San Antonio from 8 to 12 September 2007. 
 
The tour group was led by Robert Ward, trustee of the MEF (Vic), who remained with 
the tour group until the end of the APWA Congress. The group consisted of 
representatives from the City of Manningham, City of Whitehorse, City of Stonnington 
and Wyndham City Council. The MEF (Vic) tour group was joined at the APWA 
Congress by the Institute of Public Works Engineering Australia national tour party 
led by David Abbott, National President and Chris Champion CEO IPWEA. 
 
Although the structures of government observed are very different to those in 
Australia, we discovered that during our visitations the issues and challenges in the 
delivery of capital works programs are similar. This report will give an appraisal of 
how these authorities deal with these challenges. References will be directed to 
relevant websites for a more comprehensive insight into the operations of these 
authorities dealing with the delivery of capital works programs. 
 
I acknowledge the hospitality, generosity and professional manner in which all the 
public works professionals conducted themselves during our imposing visitations. For 
this, I am truly indebted to many hosts. 
 
This report is based on my personal observations and views formed over the duration 
of the study tour. 
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2     Background 
_____________________________________________________________________ 
 
Wyndham City Council is one of the fastest growing communities in Victoria with over 
5% growth per annum and a current population of 126,000. This growth has its 
advantages and disadvantages. Wyndham’s capital works program reflects this rapid 
growth. Specific challenges arise where attempts are made to meet the community 
needs in creating new infrastructure where newer communities are developing, such 
as Point Cook, Tarneit, Truganina and outer Wyndham Vale. The capital works 
program also needs to renew, upgrade and preserve an ageing infrastructure in the 
established areas of the municipality such as Werribee, Hoppers Crossing and 
Werribee South. 
 
Wyndham is a very diverse community. In addition to the rapid growing urban sprawl, 
Wyndham has a large industrial precinct in Laverton North, rural communities in Little 
River and the outer parts of Tarneit & Truganina, and a large agricultural precinct in 
Werribee South. The challenges of providing a balanced capital works program are 
of the highest importance so that the needs of the community are met. 
 
In order to achieve this, there is a need to have a good understanding of asset 
management to produce a sustainable capital works program. In addition to good 
asset management, once the capital works program has been produced for one year, 
five year and ten years capital works planning plays an integral part in the delivery of 
these programs. To ensure the financial sustainability of the assets and optimum life 
cycle of the assets that are created, preserved, renewed and upgraded, long term 
planning is vital. 
 
It is because of my primary role at Wyndham as the Capital Works Coordinator that I 
sought to explore how all of the elements fitted together in formulating and delivering 
capital projects. The study tour of USA and United Kingdom provided me with this 
opportunity to explore what Wyndham could gain from any of the key findings during 
the tour. 
 
My objectives on the study tour were:  
1. To explore how the various agencies dealt with growth in terms of capital works 
programs.  
2. How asset management played a part in the establishment of the program and 
what processes, practices and systems were in place to assist in the delivery of the 
capital works programs, both short term and long term out to ten years.  
3. How prudent project management plays a great part in delivery of capital 
improvement projects. 
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3     Study Tour Visitations     
_____________________________________________________________________ 
 
3.1 City of San Mateo, San Francisco, California, U .S.A 

http://www.ci.sanmateo.ca.us/index.html 
 

3.1.1 City of San Mateo 
 
City of San Mateo is the second largest city in San Mateo County, California, USA., 
situated 40km south east of San Francisco. San Mateo has a population of over 
90,000 covering an area of 20km², in a primarily built out area of urban development 
with little scope for Greenfield development. The community is diverse in its culture 
with strong influences of Spanish and Asian backgrounds.  
 
3.1.2 Managing Infrastructure 
 
San Mateo’s Public Works Department has the responsibility for the maintenance, 
repair, cleaning and new installation of the 204 miles of City streets, 60 traffic signals, 
10,000 street lights, 10 publicly owned parking lots and garages, 260 miles of 
sewers, 75 miles of storm drains, 20 miles of open creeks and drainage canals, 23 
sanitary sewer pump stations, 11 storm drainage system pump stations, two dams, 
one flood control lagoon, three miles of levees, and a wastewater treatment plant. 
 
As per most cases in the USA, the majority of infrastructure renewal, upgrade and 
preservation is under funded. San Mateo is no different. Funding comes from a 
variety of sources such as land taxes (rates), developer contribution for new projects 
and special district funding (special charge schemes) to fund projects. Projects are 
listed on a priority basis and funding is provided as a lump sum over a period of two 
financial years for capital improvement programs. The funding is not project specific.  
Long term planning provides a framework to fund capital improvement program over 
two financial years, with a five year capital improvement plan.  
 
Asset management is very much in its infancy  and provides a basic framework for 
the delivery of projects. The prime objective is to provide listings of works that require 
certain levels of intervention based on prevention more than renewal or upgrade of 
assets. This in some instances provides better value for money in the short term, 
especially in pavements where the lifespan is increased to only 20 years. 
 
 

  
Bay Meadows major self contained housing project funded by developers.   
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As part of our visitation, the study tour group was taken on a tour of some of the 
major projects the City of San Mateo had currently under construction. These 
projects had lead times of 12 months minimum. The consultation process varied 
based on the scope and type of project. A general rule was little or no consultation for 
reconstruction of an existing asset, to over 12 months on a new project with 
environmental overlays and 6 months for upgrades or alterations. 
 

  
New San Mateo Public Library Drive through drop off point at New Library 
 
The New San Mateo Public Library was a project that required extensive consultation 
in order to ensure that the community was to gain the full benefit. This project was 
not only funded by Council but included funding from donations and the private 
sector.  

 
Book sorting scanned via conveyor belt from drop off point 

 
3.1.3 Observations 
 

·  Asset management plays a limited role in planning short term and long term 
capital improvement programs. 

 
·  Revenue sources and financial risks could be improved by scoping a variety 

of funding sources in order to deliver projects that benefit the entire 
community. 

 
·  Lead times were tight and improvements made to scheduling would enable 

setting clear goals and realistic timeframes and effective time to develop 
teams for the delivery of projects. Project management processes suffered in 
terms of achieving the best outcomes. 
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3.2 Daly City Council, San Francisco, California, U .S.A 
http://www.dalycity.org/about/city_profile.htm 

 
3.2.1 Daly City Council 
 
Daly City Council is situated 11km south east of San Francisco and is the largest city 
in San Mateo County, California, USA. It has a population of over 100,000 covering 
an area of just 13km². There are nine departments in Daly City with a work force of 
550 employees. Daly City has a large ethnic culture in the municipality making up 
over 58% of the community. Development is concentrated and mainly middle to high 
density development. Daly City population density rates it 10th in terms of urban 
density in the USA. 
 
3.2.2  Managing Infrastructure 
 
Daly City faces even greater challenges in the upkeep of its infrastructure, primarily 
due to lack of funding. Daly City has currently identified some $40million worth of 
capital improvement projects and has a budget of $3million per annum. The majority 
of projects are funded by developer contributions. As far as funding road projects, 
these are funded through state funding sources via the fuel tax levy. The Daly City 
community through its various committees apply for a variety of grants at all levels of 
government to try and meet short comings in sustaining the infrastructure. A large 
proportion of the budget is spent on public safety. 
 
Project management at Daly City is very much driven by strong planning influences, 
and funding availability.  Project management requires a strong presence of 
committee involvement in order to obtain funding for projects from a variety of 
sources, both from the private and public sectors. A charge scheme is usually the 
only way that major projects can be implemented as funding from land taxes is 
insufficient to fund all projects. Project management in the delivery of the projects is 
mainly delivered by the Design unit of the Public Works Department. 
 
Asset management plays a small role in developing capital improvement programs. 
There are lists of priority projects but they are not based on any asset management 
principles in terms of life cycle analysis or condition. The majority of projects included 
in the Capital Improvement program are assets that are at the end of their life. The 
majority of infrastructure is maintained purely for public safety as it has reached the 
end of its life and needs renewal.  

 
3.2.3 Observations 
 

·  Asset management tools and processes are not used and capital 
improvement programs have limited linkages to any formal asset 
management strategy 

 
·  Appropriate and sufficient resources were in place to achieve proper project 

management in the delivery of projects 
 

·  Periodic and cyclic maintenance were limited and further enhancements to 
the process of analysis would ensure that the full design life of the asset is 
obtained 
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3.3 American Public Works Association International  Congress      
San Antonio, Texas, U.S.A 
http://www.apwa.net 

 
3.3.1 APWA Congress 
 
The 2007 APWA Congress was held at the Henry B. Gonzalez Convention Centre, 
San Antonio, Texas.  7000 plus delegates attended the Congress from all 50 states 
of America, 13 Canadian provinces and several other countries of the world, giving 
the Congress a true international flavour. 
 
The Congress provided the opportunity for the tour party to attend any of the 154 
different education sessions covering 15 themes, 4 general sessions with keynote 
speakers, an exhibition of over 500 trade exhibitors and new to the Congress, a 
workshop day on the last day of the Congress. The duration of the Congress was 
over 4 days, having started on Sunday 9 September 2007 and concluding on 
Wednesday 12 September 2007. 
 
3.3.2 Sessions Attended 
 
I attended several sessions of interest on topics that were relevant to my chosen 
topic as part of the study tour. The sessions mainly covered Project Management, 
Asset Management, Capital Works Delivery, Ageing Infrastructure and Contract 
Management. 
 
Relevant sessions of focus of the chosen topic of the study tour were: 

·  “Proven Concepts in Project Management” 
·  “Going High Tech to Manage and Deliver Contract Documents” 
·  “Improving Capital Project Delivery Efficiency” 
·  “Cost Loaded Project Schedules” 
·  “Improving Capital Project Delivery” 
·  “Aging Infrastructure” Litigation how to Prevent It 

On the last day of the Congress, I attended a workshop and on-site demo on 
“Innovative Street Reconstruction Technologies”. This workshop provided a technical 
session as well as a practical application to the theory that was presented. 
 
3.3.3 Interaction at Congress  
 
The opportunity for networking exceeded all expectations. We were able to interact in 
discussions with colleagues from all parts of the world, who had similar interests in 
the topic I pursued on the study tour. This interaction was invaluable in the sense of 
understanding that in global terms, the issues and challenges are similar if not the 
same. Personally this has created an on going network for me to develop.   
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3.4 City of San Antonio, Texas, U.S.A 
http://www.sanantonio.gov/?res=1024&ver=true 

 
3.4.1 City of San Antonio 
 
The City of San Antonio is the second largest city in Texas with a population of 1.3 
million covering an area of 652 km². San Antonio has a strong Latino influence in its 
culture as it was under Spanish control until the independence of Texas in 1836 at 
the battle of the Alamo. Modern day San Antonio is home to one of the largest 
military bases in the USA.  
 
3.4.2 Managing Infrastructure 

A capital improvement program in the City of San Antonio has three different funding 
sources:                                                                                                            

·  Community Development Block Grant (CDBG)-Funding from this source for 
infrastructure repairs is generally between $10 million and $12 million 
annually. Program is to preserve and develop urban communities and is 
funded through the U.S. Department of Housing and Urban Development 
(HUD). It is administered by the City's Department of Housing and Community 
Development.  

·  Metropolitan Planning Organization (MPO) projects are jointly funded by the 
Federal Government and the City of San Antonio and administered by the 
Texas Department of Transportation. Historically, the MPO receives 
recommendations for over $100 million worth of projects with funding 
available for approximately $23 million each year. 

·  General Obligation Bond projects are the result of special referendums in 
which citizens vote to decide whether bonds will be used for these 
construction projects. 

These funding sources are an integral part of developing a capital improvement 
program for short term and long term capital works programs. 

Project Management forms the basis for the delivery of capital improvement 
programs carried out by the Capital Programs Division of the Public Works 
Department who is responsible for the oversight of all projects from scoping through 
construction. The project teams, lead by a Project Manager, work with the design 
consultant firm and contractor to ensure projects meet the scope of the projects and 
are within budget. Project Management tasks include developing the project scope; 
holding public meetings while the projects are in design; reviewing the designs; 
monitoring the budget; providing information for other departments and the public; 
and, working through various issues with the consultant and the contractor. 
 

Online billing system has been implemented to assist contract payments of which 
both the contractor and principal can access the system to gain up to date 
information regarding the contract. This allows rapid and constant tracking of the 
progress of the contract. All parties are pleased with the process as it allows prompt 
processing of claims and payments. 
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Asset management plays a role in the renewal of assets but is limited in preserving 
the asset for its designed life cycle. A five year infrastructure management program 
has been developed based on recommendations by staff. This is based on technical 
assessment of the asset on a scoring model that allows the asset to be rated 
accordingly in order of priority. This process allows a one to five year program to be 
produced and the ability to plan works accordingly.  The majority of the program lists 
projects that require rehabilitation of assets rather than asset renewal. What the 
program doesn’t do is look at the total life of the asset and if the asset can be 
extended or preserved by intervention at appropriate times during the asset’s life 
cycle. 

3.4.2 Observations 

·  Principles for project management were well applied in achieving good 
planning and accurate lead time to achieve implementation of projects on the 
ground 

·  There was a good understanding of the condition of the asset, based on a 
method of data collection and these were more to assess asset needs to 
provide a sound basis for the delivery of capital improvement programs. I 
found that this fundamentally did provide value for money and allowed the 
asset to meet its appropriate design life cycle. 

           
Riverwalk Precinct Rehabilitation of road using 30% lime 

stabilisation 
 
 
 
3.5 City of Baltimore, Maryland, U.S.A 

http://www.ci.baltimore.md.us/ 
 
3.5.1 City of Baltimore 
 
The City of Baltimore is situated on the east coast of the USA, approximately 60km 
north east of Washington DC. With a population of 630,000 covering an area of 
130km², it is a mainly built out residential and commercial precinct in the city proper. 
It boasts a harbour on the northern edge of the city.  
 
3.5.2 Managing Infrastructure 
 
The Baltimore City Council Public Works Department has 4 divisions and employs 
some 3500 employees, catering for over 400 municipal buildings including court 
houses, solid waste, water and waste water. The Department of Transport is 
responsible for roads and bridges. Funding for the maintenance of road infrastructure 
is a cut of the State fuel tax levy.  
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The funding is based on lane mile of road. A Capital Improvement Program for the 
sustainability of the infrastructure is developed based on a priority listing over 6 
years. Funding for the capital improvement comes from a variety of sources: 

 
Pay as you go (charge schemes) funds are used for: 

·  General Projects; 
·  Motor Vehicles; 
·  Waste Water; 
·  Water. 

 
Grants are obtained from the Federal and State Governments to fund community 
development projects, libraries, senior citizens facilities, federal & local highways, 
waste water and water. 

 
The Capital Improvement Program is developed based on the following criteria set by 
working closely with all the relevant agencies involved in capital project deliveries: 

·  Project is necessary to correct a dangerous and/or blighting condition;  
·  Project is necessary to protect public health and safety; 
·  Project is necessary to implement a priority housing or economic 

development project; 
·  Project directly supports priority City programs--Strategic Neighbourhood 

Action Plans (SNAP), Small Area Plans, Gateways, Main Street, Healthy 
Neighbourhoods Initiative, Economic Growth Strategy, Project 5000;  

·  City funding will leverage other fund sources;  
·  Funds will be spent in the budget year;  
·  Project fulfils a State or Federal mandate;  
·  Project fulfils an approved, prior commitment of City funds;  
·  Project promotes joint use of public facilities among City agencies or with; 

private entities to enhance neighbourhood programming and service delivery;  
·  Adequate project details and justification have been provided; 
·  Agency has fully utilized previous appropriations for approved purposes; and  
·  Project references the Citywide Comprehensive Master Plan. 

Project management delivers projects over each financial year, but the process 
allows for considerable lead time prior to the contract being let. Sometimes the lead 
time could be up to 3 years depending on the scope and magnitude of the project. A 
large level of liaison between consultants and designers occurs in developing and 
delivery of the projects. Both these services are out sourced as most of services in 
Baltimore council are also outsourced in terms of delivery. The majority of Council 
staff deals primarily with the planning and coordination of projects. There is a strong 
partnership between the private sector and public sector in the delivery of 
infrastructure projects and the alliance provides a balance in funding of projects to 
achieve the best outcomes for the Community. 

 
Asset management is structured in the form of various programs that address a 
variety of needs in terms of preservation, renewal, upgrade and creation of assets. 
These programs are developed through commissions and bureaus who have control 
of their implementation, allowing the bids and funding to be gained for the delivery of 
the projects. 
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3.5.3 Observations 
 

·  The implementation of capital improvement programs relied on the ability to 
have a good programming. This allowed a good basis for obtaining the 
required funding from various sources for the delivery of the capital 
improvement program 

·  An established good relationship between multi agencies and tiers of 
government assisted in the delivery of projects 

·  Realistic lead times for the delivery of projects are in place, many projects 
are run over two to three year timelines to get the best outcomes in the 
delivery of the projects 

 
 

3.6 Department of Public Works Arlington County, Vi rginia, U.S.A 
http://www.co.arlington.va.us/ 

 
3.6.1 Arlington County 
 
Arlington County is an urban County of about 42km², located directly across the 
Potomac River from Washington DC. Arlington County is in the State of Virginia and 
forms part of the nation’s Capital area Washington DC. Arlington County has a 
population of 202,800, with a population density of 4,912 per km².  
 
 
 
 
 
 
 
 
 
 
 
 
3.6.2 Managing Infrastructure 
 
Arlington County funds its capital improvement program from several sources with 
General Obligation Bond financing the larger scale projects. The rest of the capital 
improvement program is funded by Pay-As-You-Go appropriation including local tax 
revenue, schools capital program, Federal & State highway grants. These funds are 
then distributed into various categories for implementation including: transportation, 
drainage, community conservation, safety facilities, government facilities, technology, 
regional, utilities, schools and parks. The area I will be discussing is transportation 
and drainage. 
 
As part of the transport portfolio, Arlington County is responsible for the infrastructure 
of bridges, roads and waste.  As far as bridges are concerned there is a county 
mandate that inspections are carried once every two years. There is a Federal 
Government requirement to provide a condition report of the asset annually. This 
determines the level of funding for the preservation task. Preservation funding is 
usually in the order of $1.0-$5.0 mil per annum for capital improvement. Any renewal 
or replacement of bridges is funded entirely by the Federal and/or State 
Governments. 
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As Arlington County is a fully built out region. The majority of projects are 
redevelopments and renewal. Funding for projects is based sales, fuel and state 
taxes being imposed up to 25%. Long term project planning over the next 6 years 
requires funding of over $900 mil. Large projects including transit projects for public 
transport such as street cars, in the majority is funded by developers.  
 
Asset management plays a role in the managing of infrastructure. There is a master 
plan with programs in place which attempt to achieve sustainability in infrastructure 
management. Findings based on the existing asset management process are that 
renewal is not currently sustainable. Rehabilitation of sewer assets is currently at 1% 
per annum. Arlington County stated that this should be increased to 1.5%. This is 
based on current information regarding the ageing infrastructure and depreciation 
values they have available. Failing this, the system is in danger of collapse. Using the 
same analogy storm water & water not quite there should be at 2% which is currently 
at 1.5%. 
 
3.6.3 Observations 
 

·  Level of available funding has impact on the delivery of capital improvement 
programs.  

·  Project delivery is reliant on funding from the private sector to be achievable. 
·  Asset management of the infrastructure is the tool & process in providing a 

sound basis for good project and capital program initiatives. 
 
 
 
3.7 Dorset County Council, Dorchester, U.K 

http://www.dorsetforyou.com/index.jsp 
 
3.7.1 Dorset County Council 
 
Dorset County Council is situated some 250km south west of London on the south 
coast of England. Dorset County Council population is 701,000 and covers an area of 
2653km². Dorset County is made up of primarily several larger towns. It is very much 
a tourist precinct for summer holiday makers. The towns for the most part are of 
coastal rural surrounds.  
 
There are 3 tiers of council responsibilities in Dorset County: 

·  Parish Council Local - Signs, parking, general maintenance, etc. 
·  District Council – Planning, Strategic Planning, Local Waste 
·  County Council – Libraries, Schools, Waste Disposal 

 
Dorset County along with most of England has enormous heritage overlay issues 
because England is so rich in history that any time any upgrade, renewal and 
creation of assets is planned, consideration must be given to any site of historical 
significance. This has a great impact on the level of renewal and upgrade of assets, 
in particular on the exterior of buildings and structures. The realignment of roads is 
also restricted as much of the country side is littered with historically significant sites.  
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3.7.2 Managing Infrastructure 
 
Dorset County carried out a major review in its ability to deliver Capital Improvement 
Projects, with annual budgets of between £40 mil & £100 mil (Aud$100mil & $250 
mil).  The situation regarding project management didn’t provide the desired 
outcomes. The review process commenced in 2002 and has taken 5 years to 
complete. The biggest issue was that no one took responsibility for the project 
management of projects. The review identified the need to establish a project 
delivery protocol. The protocol allows for key steps for the delivery of projects from 
the brief to completion of project. The process has a series of “gateways” to analyse 
the status of the project and unless all the items in that particular gateway is met, 
then the next stage of the project cannot proceed.  
 
Dorset County Council’s asset management plan features asset management 
principles, dealing with whole of life cycles of assets, incorporating preservation, 
renewal, upgrade and creation of assets. The plan also aligns the assets to the 
capital improvement program and looks at the project management process for the 
delivery of the capital improvement program as a whole package.  
The plan has a life of four years, but is reviewed annually to be continually updated 
with relevant data so that the document remains a live document. 
 
 
 
3.7.3 Observations 
 

·  Dorset County has made a concerted effort to implement good project 
management process. It is a considered a bench mark in the industry and 
other agencies throughout England are adopting the model.  

·  Good asset management plans have provided outcomes in terms of 
managing and delivery of capital improvement programs. 

·  Systems and tools are in place to deliver the objectives of good asset 
management / project management. The systems did seem to be onerous 
meeting these objectives 

 
 

                
Old Weymouth School        New Weymouth School Wing 

Project Group Weymouth Primary School 
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4    Key Findings & Recommendations 
_____________________________________________________________________ 

 
 

The Study Tour provided the opportunity to gain experience and knowledge from a 
variety of practitioners in the public work sector from other countries. This gave me 
the opportunity to look at comparisons between the way we manage infrastructure 
compared to the countries visited in the study tour.  
 
Key finding 1: Asset Management 
 
Asset management was best demonstrated in Dorset County Council, England, UK. 
The implementation of an asset management plan incorporating all the elements 
required in sustainable maintenance of assets is clearly evident throughout the plan. 
It demonstrated that with proper management, systems and processes, the optimum 
life of the asset can be obtained. Through timely interventions, an asset can outlive 
its design life considerably. The plan not only looked at the asset in terms of its life 
cycle management, but also integrated project management into the plan in order to 
deliver capital improvement programs. 
 
Asset management in the USA was very much in its infancy. There are basic 
systems and processes in place to manage assets but primarily asset management 
in the USA is more about renewal. Not a great deal of emphasis is given to the 
preservation of assets. Timely interventions are not adhered to thus not optimising 
the potential extended life of the asset. This puts an enormous strain on budgeting 
for the renewal of assets in the capital improvement program.  
 
Australia is in an envious position in terms of asset management where accounting 
standard AAS27 requires recording of asset depreciation. Local Government has 
imposed asset management plans to be implemented as a consequence of this 
standard. The Road Management Act in Victoria has also further driven this decision. 
Many plans already exist in Local Government in Australia or are continuously being 
upgraded or further developed.  
 
Recommendation   
 
Local government in Victoria could consider including project management in its 
asset management plans to deliver better outcomes in the delivery of its capital 
works programs along the Dorset County Council model. 
 
Including project management in the asset management plans could be achieved by 
introducing a capital projects delivery protocol, similar to the Dorset County Council 
mode. This could improve the delivery of capital projects. The Dorset County model 
clearly defines the steps in project management (as per the flow chart in appendix 3 
of this report) in providing good project management for the delivery of capital 
improvement programs. This model demonstrates the required steps in project 
management by identifying the vision, definition, decision and implementation of 
project delivery. The model allows clear “gateways” (hold points) to review the status 
of the project and ability to move onto the next phase of the project. 
By introducing this protocol, there would need to be good collaboration and team 
building within the project management unit. In introducing a protocol for better 
delivery of projects in the asset management plans, this would instil a rigor in project 
management that would deliver better outcomes for Wyndham City Council and other 
Council to benefit its communities.   
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Key Finding 2: Project Management 
 
Dorset County Council has tackled project management by reviewing processes that 
had major deficiencies in delivering the desired outcomes in their capital 
improvement programs. This resulted in refining processes in the vision, definition, 
decision and implementation of projects by establishing clear and concise guidelines 
for the delivery of projects. More importantly, the review identified the flaws in the 
existing process. The new process heightened the accountability of project managers 
to take responsibility for projects.  
 
The important element of the project management process is that each project is 
given the appropriate scoping and lead time to produce the desired outcomes. 
Planning projects is the most critical component of the process. This is clearly 
evident in the Dorset County Council model. 
 
Project management in the USA was consistent in all the agencies visited and 
typically in the case of the City of San Mateo, it allowed sufficient lead time for the 
delivery of projects, in some cases a minimum of 2 to 3 years before delivery, as did 
most of the other agencies visited.  
 
The difference between the Dorset County Council model and the USA models is the 
level of consultation on the projects. In Dorset, the users and community form part of 
the project group and attend regular project meetings throughout the project duration. 
In the USA, in particularly City of San Mateo, Daly City and Baltimore City Council, 
consultation with the community and users is only carried out in the initial stages of 
the project. This has limited success as the majority of decisions are made at the 
executive level of Council. The community and users of the assets seem to trust the 
Council to make the correct decisions on their behalf. 
 
Recommendation   
 
The Dorset County Council project management model has set the bench mark 
throughout England’s public works sector. This model could also be considered as a 
basis for project management in Victorian Local Government agencies to assist in 
the delivery of capital works programs. 
The Dorset County Council project management model breaks project management 
into specific “gateways” (hold points) where it clearly defines responsibilities and who 
is responsible for these responsibilities in order to progress the project. Protocol has 
segmented project management into four clear areas: 
VISION DEFINITIONS  DECISION  IMPLEMENTATION 
 
With sub requirements in each: 
Vision:   1. Service Need 
   2. Project Concept 
Definition:  1. Technical Approach 
   2. Feasibility 
Decision:  1. Authorisation  
   2. Commit to Investment 
Implementation: 1. Final Agreed Brief 
   2. Scheme design 
   3. Project Approval 

   4. Project Delivery 
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This protocol developed by Dorset County Council introduced in my Council and the 
wider community of local government, would ensure accountability and responsibility 
in the delivery of projects.  
In my experience the difference in current practices between Victorian local 
government and Dorset County Council model in project management, is the 
superior accountability/responsibility in the Dorset County Council project 
management processes. It seems that in many instances throughout Victorian local 
government there is a shift in responsibility as the project goes from one phase to 
another e.g. planning to design to construction. Introducing a protocol similar to that 
of Dorset County Council model would improve accountability and responsibility. This 
may take up to five years to implement with all stakeholders getting involved to 
achieve the desired outcomes. My Council and local government in general would 
benefit as more emphasis is placed on capital project delivery as a  core businesses 
of Council. 
 
Key Finding 3: Capital Works Programming 
 
Capital Improvement Programs vary in terms of planning from 1 year programs to 
long term planning of up to 6 years. The main driver in nearly all cases was the 
provision of funding and funding sources. The USA mainly relied on funding from 
either the private sector via developer contributions or other levels of government. 
These funding sources formed a large part of the capital improvement programs. The 
local land taxes are mainly used to fund local rehabilitation projects and not the larger 
type of projects such as schools, libraries and other major infrastructure. Asset 
management plays an important part in developing the lists of projects in the capital 
improvement programs, but doesn’t address the long term planning for programs 
because asset management in the USA doesn’t fully address the life cycle of assets. 
 
Dorset County Council in England has incorporated the capital improvement program 
as part of their asset management plan. This model seems to deliver better capital 
improvement programs to manage the infrastructure to obtain the full life and beyond 
of the asset. Funding for the capital improvement programs is generally funded from 
the public purse. There are also projects that are funded by the private sector 
through developer contributions but not to the extent of the USA. 
 
Recommendation   
 
It would be advantages for Victorian local government to include capital improvement 
programs as part of the asset management plan in order to achieve the best results 
in managing its assets to gain optimum life cycles.  
 
The first priority in establishing capital improvement programs / budgets must be 
asset renewal, followed by asset preservation and finally asset creation. This would 
ensure prudent asset management in obtaining optimum life from the asset before 
large amount of funding is required for renewal.   
 
A process I would strongly recommend to ensure delivery of capital improvement 
programs is: 
 

·  Strong asset base data that provides the necessary data to establish good 
short term and long term programming of capital projects with clear 
deliverables. This can be achieved by introducing an asset management 
system that is practical and user friendly for the stakeholders to utilise. 
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·  Project management principles need to be introduced to ensure project 
delivery timeframes and budgets are met. This is important and needs a large 
effort in implementing across local government in particular councils with 
large capital improvement programs. The Dorset County Council model could 
be introduced in a form that will suit our environment.  
This is a clear deliverable that can be achieved by introducing the concepts of 
the model in delivering projects. As municipalities progressively shift the focus 
of council budgets from recurrent to capital, more emphasis needs to be 
focussed on project management. 

·  The combination of good asset management and project management is the 
basis for the delivery of capital improvement programs. If asset management 
is able to provide sound outcomes, capital works programs can deliver 
programs that reflect the real need of projects. In order to achieve this, more 
emphasis needs to be given to asset management in programming capital 
works by ensuring accuracy, timing and realistic estimates. There is a need in 
programming projects that appropriate lead times are given to each individual 
project. In the USA, capital improvement budgets run over a minimum of two 
years. This is something that has merit and should be considered in Victoria 
over the next few years to  deliver better projects, rather than trying to deliver 
projects in a single financial year. 

 
These can be implemented over the next five years to give local government and 
other agencies involved in the delivery of capital projects time to achieve better 
financial and project completion outcomes. 
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5     Conclusion 
_____________________________________________________________________ 
 
I was able to observe the processes used in the delivery of capital improvement 
programs in a number of Cities in different Countries and I observed how project 
management and asset management was used in the planning and delivery of 
capital improvement projects. 
 
My study theme was inspired by my Council’s endeavours to deliver large capital 
works programs on an annual basis as well as capital works programs of up to 10 
years in the future. I wanted to explore how to improve the over management of 
capital works programs in the planning, budgeting, and implementation of programs 
in delivery better out comes through practices in asset and project management for 
the benefit of the community I work for. 
 
The study tour gave me a greater understanding of how processes fundamentally  
drive the way capital works programs are delivered in conjunction with asset 
management and project management. 
 
The study tour allowed me to observe the vast differences in agency and government 
structures from country to country in terms of their legislative responsibilities. The 
main observations in terms of capital works program delivery indicated the issues are 
very similar in all cases, including experiences in Victorian Local Government and 
Australia, albeit the different structures of government have varying impacts on how 
infrastructure is managed in a global sense. 
 
What needs to happen in local government and in particularly with the delivery of 
capital improvement programs is introduction of proper project management protocol, 
accurate asset management data bases, deliverable projects in the capital works 
programs, minimum project delivery time frames of two years and programs to reflect 
these principles. 
 
The experience gained on a personal level cannot be measured in quantitative terms. 
I was able to explore how:  

·  The various agencies visited met the challenges in producing sustainable 
capital improvement programs.  

·  The difficulties in obtaining funding for projects in the short term and long term 
programs they had in place.  

·  How asset management played a major part in the establishment of the 
capital improvement programs.   

·  Good and some not so good asset management processes and systems in 
place.  

·  How prudent project management is in the delivery of capital improvement 
programs as was the case in Dorset County Council.   

 
The learning I have taken from my research will emerge in the future from the gains 
and changes that I am able to implement as part of my personal development. In 
addition, my personal development benefits should flow through to my employer and 
Local government in general by applying some of my findings in capital works 
program delivery. 
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6    Appendices 
_____________________________________________________________________ 
 
 
Appendix 1  City of San Mateo, San Francisco, California, USA 
  Information via web site and handouts 
 
Appendix 2 City of San Antonio, Texas, USA 
  San Antonio River Improvement Project via handouts 
  Five Year Infrastructure Management Program 
 
Appendix 3 Dorset County Council 
  Project Management flow chart via hand outs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

- 18 - 



Appendix 1 
City of San Mateo Public Works Department 
Asset Management brochure and Capital Works Program of web site 
   
 

 
Pavement Management Program 

Capital Works Program 
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Appendix 2 
City of San Antonio Public Works Department 
San Antonio River Improvement Project from hand out 
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Five Year Infrastructure Management Plan 
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Appendix 3 
Dorset County Council 
Project Management via Hand Out 
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